
I-680 CONSTRUCTION ACTIVITIES AND SCHEDULE 
Updated January 16 for activities through January 20 with upcoming work anticipated for 

January / February 2012. 
  
Please note this schedule is subject to change based on weather, field conditions, and 

construction progress.  

 

For the latest freeway ramp and lane closures, go to Updates. 

 

NORTHBOUND/SOUTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD 

 

 PCC Grinding: NB is completed, SB continues.  Nighttime closures will be 

required. 

 Installation of Type 60R Barrier is ongoing.  Night time closures will be required. 

 Remove trees - CCO work (Bollinger Canyon Road off-ramp). 

 Relocate K-Rail for CHP Zone Barrier – CCO work. 

 

o Upcoming work (January-February):  Grinding PCC surfacing and median 

barrier installation.  Saw-cutting and placement of joint seals.  Installation 

of Weigh-in-Motion.  Installation of loop detectors on mainline.  

Placement of permanent delineation, signs, and markers.  Permanent 

erosion control.  Electrical and drainage work for Bollinger Canyon Road 

off-ramp (NB) – CCO work.                                                                                                                                                                                                                                                                        

 

 

NORTHBOUND/SOUTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD 

 

 There is no work scheduled for next week. 

 

o Upcoming work (January - February): Metal Beam Guardrail installation.  

 

 

 

BRIDGE WORK AT RUDGEAR ROAD (NORTHBOUND AND SOUTHBOUND) 

 

 There is no work scheduled for next week. 

 

o Upcoming work (January - May): Bridge deck methacrylate treatment – 

weather permitting.   


